Bethesda Bikeway and Pedestrian Facilities -- No. 500119

Category Transportation Date Last Modified January 5, 2006
Agency Public Works & Transportation Required Adequate Public Facility YES
Planning Area Bethesda-Chevy Chase

Relocation | t N .
elocation impact - Tone EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FY07 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 1,218 240 215 763 456 307 0 0 0 0 0
Land 416 0 0 416 216 200 0 0 0 0 0
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 1,786 0 719 1,067 50 1,017 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 3,420 240 934 2,246 722 1,524 0 0 0 0 0
FUNDING SCHEDULE ($000)
[G.0. Bonds T 3,420 | 240 | 934 | 2,246 | 722 | 1,524 | 0] 0] 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project provides bikeway network improvements and pedestrian intersection improvements as specified in the Bethesda Central Business District (CBD) Sector
Plan to complete the requirements of Stage | development.

Service Area

Bethesda Central Business District.

Capacity

These improvements provide capacity by adding bicycle and pedestrian routes.

JUSTIFICATION

The Bethesda CBD has little net remaining capacity for employment under the current Stage | development restrictions. It is desirable to get the Bethesda CBD into
Stage Il development to increase employment capacity. The Bethesda CBD Sector Plan of 1994 recommends that certain bikeway and pedestrian improvements be
implemented (see Table 5.2 of the Sector Plan) to allow the area to go to Stage Il development.

Plans and Studies

Bethesda Central Business District Sector Plan, July 1994.

A pedestrian impact analysis has been completed for this project.

Cost Change

Increase due to inflation.

STATUS

Task and Location-Proposed Construction Schedule:

Woodmont Avenue /Montgomery Lane bump-out installation completed Dec 2004 (FYO05)

Bethesda Avenue/Woodmont Avenue intersection improvement Spring 2006 (FY06)

Norfolk Avenue (Rugby/Glenbrook Avenue-Woodmont Avenue) bump-out installation; bike facilities Spring 2006 (FY06)

Woodmont Avenue bike facilities Spring 2006 (FY06)

Wilson Lane bike facilities Summer 2007 (FY08)

Bethesda Avenue bike facilities Fall 2007 (FY08)

47th Ave. bike facilities Summer 2007 (FYO08)

Willow Avenue bike facilities Summer 2007 (FY08)

Cheltenham/Sleaford bike facilities Fall 2007 (FY08)

10 Route H signing Fall 2007 (FY08)

OTHER

The scope of work was planned and coordinated with local communities, property owners, and the Bethesda Urban Partnership before cost estimates for final design
and construction were developed. Costs could be further refined and amended once feasibility is determined during the design process. The Wisconsin Avenue and

East West Highway pedestrian improvement has been constructed by a developer. The County will continue to pursue a signalized pedestrian crossing at Wisconsin
Avenue and Middleton Lane.
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APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Bethesda Chevy Chase Regional Services Center

Date First Appropriation FY04 ($000) (BCC) .

Initial Cost Estimate 3,366 || Bethesda Urban Partnership

First Cost Estimate Montgomery Bicycle Action Group

Current Scope FY01 3,340 || Department of Public Works and Transportation,

Last FY's Cost Estimate 3,340 || Division of Operations

Present Cost Estimate 3,420 || Maryland-National Capital Park and Planning

_ Commission See Map on Next Page

Appropriation Request FYo7 1,122 || Maryland State Highway Administration

_Appropriation Request Est.  FY08 1,124 || Bethesda CBD Streetscaping

Supplemental

Hard Surface Trail Design and Construction
Resurfacing Park Roads - Bridges

Maryland Mass Transit Administration
Washington Metropolitan Area Transit Authority

Appropriation Request FY06 0
Transfer 0

Cumulative Appropriation 1,174
Expenditures/

Encumbrances 282
Unencumbered Balance 892
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0
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